THE DINWIDDIE MONTHLY


      February 2010
The VDOT Petersburg Residency monthly report for Dinwiddie County
Maintenance Items

Accomplished Work Highlights

· Responding to drainage issues.
· Pothole patching and skin patching.

· Machining gravel roads.

Budget Summary for Church Road and McKenney AHQs covering the period from June 25, 2009 through January 12, 2009: 

	
	FY 10 Budget
	Spent YTD ($)
	Budget Remaining ($)
	Spent (%)
	Spend Plan ($)
	Spend Plan (%)
	Ahead (-)

/Behind(+)

($)

	Church Road AHQ
	$1,450,608.17
	$756,878.62
	$693,729.55
	52.2
	$819,667.86
	92.3
	$62,789.24

	McKenney AHQ
	$1,631,281.11
	$784,225.19
	$845,818.60
	48.2
	$926,553.26
	84.6
	$142,328.07


Construction Projects
Ongoing Projects:

River Road Intersection Improvements at Ferndale – Work has begun on this project.  This project is scheduled to be complete May 19, 2010.  UPC 61294.
Preliminary Engineering Items

Active Project Status (only active projects depicted)

Non-Maintenance Funded Projects:

Route 1 Intersection Improvement at Cox Road – This project will make improvements to the intersection.  Total project cost is estimated to be $6,354,000.  It is unclear if there are sufficient funds to take this project through construction.  A second citizens’ information meeting is currently in the planning stages.  UPC 73268
Route 601 (Ferndale Road) Intersections Improvements at Cox Road - This project will make improvements to the intersection.  Total project cost is estimated to be $4,844,000.  It is unclear if there are sufficient funds to take this project through construction.  A citizens’ information meeting is scheduled for December 17, 2009, at the Southside Virginia Training Center.  Scheduled advertisement for construction is 4/29/14.  UPC 80993

District Maintenance Funded Projects:

Route 1 NB Bridge Superstructure Replacement – This project will replace the bridge from the piers up.  It will require a shift in the traffic to the opposite side of Route 1.  Project design is just beginning.  $1,600,000 in additional funding is needed in FY 11 from the Federal Bridge Funds.  Total project costs are currently estimated at $2,700,000.  Advertisement is scheduled for 1/11/2010.  UPC 93287

I-85 District Wide Bridge System Preservation Project – This project will make repairs to some of the bridges on I-85, including bridge(s) in Dinwiddie County.  Project design is just beginning.  $1,800,000 in additional funding is needed in FY 11 from the Federal Bridge Funds.  Total project cost is currently estimated at $1,800,000.  Advertisement is scheduled for 7/10/2010.  UPC 89383

Route 226 over NSRR  – This project will do maintenance on the bridge.  Project design is just beginning.  $1,940,000 in additional funding is needed in FY 11 from the Federal Bridge Funds.  Total project costs are currently estimated at $1,940,000.  Advertisement is scheduled for 12/31/2010.  UPC 89379

PM-4C-10 – RAAP – Federally Eligible Project – Plant mix primary roads that are federally eligible.  Routes in Dinwiddie are Cox Road from Route 460 to Sunset Drive and Route 460 from a location near Coleman Lake Road to a location near Courthouse and from a location near Pine Hill Road to a location near Butterwood Road.  Scheduled Advertisement is January 2010.  UPC 94461 (Note, this is the District funded portion of this contract.  The Residency funded portion of this contract is shown below.)
Concrete Pavement Patching – I-85 – Concrete patching on I-85 will go from Mile Marker 40.18 (near the Nottoway County line) to Mile Marker 61.44 (460 Exit), as the budget allows.  Scheduled Advertisement is 12/08/2009.  UPC 94039
Residency Maintenance Funded Replacement Projects:

PL6 – Pipe Culvert Replacement – SAAP Non-federally eligible project.  Replace pipe culverts on Wheeler’s Pond Road and Perkins Road in Dinwiddie County.  It also includes pipes in Prince George County.  Road closures with detours are likely.  Project scheduled has changed due to funding issues.  Advertisement date 5/26/2010.  UPC 94319
O44 – Pipe Culvert Replacement – RAAP – Federally eligible project.  Line four pipe culverts on Namazine Road over Whippernock Creek and replace one culvert under Route 1 just south of Airport Road.  It also includes pipes in Prince George County.  Road closures with detours are likely.  Project has been delayed for funding issues.  Schedule has changed due to funding.  Scheduled Advertisement 8/10/10.  UPC 94317
PM-4C-10 – RAAP – Federally Eligible Project – Plant mix for higher volume, federally eligible secondary routes.  Routes in Dinwiddie are Courthouse Road from 0.13 miles east of White Oak Road to Route 460 and Carson Road from Route 1 to bridge over the old railroad track.  Scheduled Advertisement January 2010.  UPC 94461
Route 609 (Old Stage Road) Culvert Replacement – Rains during the week of November 30 damaged both culverts under Old Stage Road 1.1 miles north of Courthouse Road.  The culvert will have to be replaced.  We are currently planning on replacing these culverts with State Forces.  The road will be closed until further notice but the current goal is to have the road open by Mid-March.  Weather will play a big role in meeting this goal.
Route 618(Halligan Park Road) Culvert Replacement – Rains during the week of November 30 damaged the culvert under Halligan Park Road 0.08 miles south of Baugh Road.  The culvert will have to be replaced.  We are currently evaluating if it can be replaced by State Forces or if it must be bid to the public.  The road is scheduled to reopen the second week in February.  We hope to meet this goal.
Route 627 (Courthouse Road) Culvert Replacement – Road is now open but the culvert will have to be replaced.

Future Funding

All items in this report are subject to change or cancellation based on funding.  

Items from the Last Board Meeting

Baltimore Road – The Resident Engineer met with Mr. Donnelley on site and reviewed several issues.  As a result of the meeting, road repairs were made to Baltimore Road and direction was given to install delineators at two locations.  Additional future work is needed to resolve less severe issues discussed. 
Intersection of Route 460 and 708 – Shoulder work was completed at this location.

VDOT Representatives at the Citizen’s Information Meeting – Discussed this issue with the District Project Development Engineer.  Those in attendance were subject matter experts that are normally at a meeting for a project of this scale.  All were salary so no additional hourly costs were incurred.
I-85 SB Potholes – Requests were sent to the Contractor to repair these areas.  That work continues.
Subdivision Streets not in the Secondary System – The following are the subdivision streets we are working on in Dinwiddie County.  A brief status of that street is given:
1. Lake Jordan Phase 2 – Inspection punch list sent.  Approval requires resolution of punch list items.

2. Appomattox Manor 2 – Inspection punch list sent.  Approval requires resolution of punch list items.

3. Oak Knoll, Punch – Inspection punch list sent.  Approval requires resolution of punch list items.

4. Chestnut Gardens Sec. 10 and 11 – Inspection punch list sent.  Approval requires resolution of punch list items.

5. Poole’s Dairy – Inspection punch list sent.  Approval requires resolution of punch list items.

6. Lake Jordan Phase 2 – Inspection punch list sent.  Approval requires resolution of punch list items.  Acceptance of this phase requires acceptance before Phase 3 can be accepted.

7. Dinwiddie Commerce Park, 2 – Inspection punch list sent.  Approval requires resolution of punch list items.

8. Dinwiddie High School bus loop - Inspection punch list sent.  Approval requires resolution of punch list items. 

9. Waterford Sec. 6 - Work is incomplete - no request for inspection.

10. Laurel Brook Drive Extension, Waterford Sec. 2 - No request for inspection.

11. Cottage Place Estates - Developer died.  County may pull surety to complete the work.

12. Lake Jordan Phase 3 - No request for inspection.

13. Sutherland Estates - Being processed for acceptance.

14. Fort Duschane - Still under construction.

15. Moss Point - Still under construction.

16. Turkey Run - No request for inspection.

